
TCR Program – Application Approval Project #8 – March 2006 

Project Location 

  
Santa Clara Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport in Santa 

Clara County. 
   
($ X 1,000) 
Estimated Project Cost: $76,287 TCRP Funds Approved to Date: $5,000 
TCRP Funds for Project #8: $5,000 Phase(s) Approved: All 
Applicant Agency: Santa Clara Valley Transportation 

Authority (SCVTA) 
Implementing Agency: Same 

   
TCRP Allocations to Date: $4,995  for Phase(s): 1,2 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary: The overall Coleman Avenue 
interchange improvements project includes, but 
is not limited to, reconfiguration of ramps, 
acquisition of right of way, additional auxiliary 
lanes, bridge replacement and widening, local 
road realignments and widening, intersection 
signalization and channelization. As part of the 
Master Plan for the expansion of the San Jose 
International Airport, this project is necessary to 
provide adequate regional and local access to 
the Airport.  
 
 
 
 
 
 

 

 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $2,200 $2,800 $5,000
Proposed

STIP-RIP GARVEE Committed $66,000 $66,000
Proposed

Local Committed $3,429 $1,858 $5,287
Proposed

Committed $5,629 $4,658 $66,000 $76,287
Proposed

Totals: $5,629 $4,658 $66,000 $76,287

City of San 
Jose

Totals:

Phase Scope Start End Cost
1 Prepare Project Study Report, Project Report and 

Environmental Document. Obtain all Necessary Permits
3/01 12/02 $5,629

2 Prepare Project Plans, Specifications, Estimates and Bid 
Documents

6/01 12/03 $4,658

3 Acquire Rright-of-Way Necessary for Construction of the 
Project

6/01 12/02

4 Advertise, Bid and Award Construction Contract. Manage 
Construction Contractor Through Completion of the Project

12/03 6/06 $66,000

Total: $76,287
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Prior TCRP Action: 

• Original application was approved on February 21, 2001 (TA-01-03) for $5,000,000 for Phases 1 and 2. A 
delegated allocation of $2,200,000 was made to Phase 1 and $2,800,000 was made to Phase 2. 

• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). 
• Minor amendment was approved June 27, 2002 based on the April 2002 Progress Report. 
• STIP Amendment 02S-060 was approved on May 21, 2003 to reprogram STIP-RIP funds with GARVEE 

Bonds to advance project delivery. 
• The funding plan was updated based on a revised allocation of GARVEE Bonds (FG-03-03), approved 

January 22, 2004 
• $5,000 of allocated funds from Phase 1 expired in March 2006. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No issues. 
 


